WP-3D
N42RF
20 Hrs

WP-3D
N43RF
10 Hrs

G-IVSP
N49RF
65 Hrs

Jet Prop
N45RF

60 Hrs

Shrike
N51RF
30 Hrs

Citation
N52RF
60 Hrs

FYO7 Allocation Plan - 1°' Quarter

NOAA AIRCRAFT SERVICES FUNDED PROJECTS

OCT

NOV DEC

JAN FEB MAR

APR

MAY JUN

JUL AUG SEP

Hx Recon
NWS

SDLM

20 Hrs

Instrum.

Hx Recon
NWS

10 Hrs

Avionics Upgrade/Maintenance

Hur Surv
NWS

65 Hrs
Piggyback
Air Chemistry

OAR

Maint.

Snow Survey
NWS

60 Hrs

Snow Survey

NWS

30 Hrs

Maint.

Coastal Mapping
NOS

60 Hrs

* Maintenance Periods on aircraft not noted above occur at regularly scheduled flight hour levels and at periodic calendar intervals

Ecosystem
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